

**APPENDIX****Contract Provisions**

Addendum No. 1 to the Specifications, provided in part as follows:

"The work of excavating foundation and constructing footings for all columns and interior brick walls, and constructing exterior walls, area walls, and area stairs as indicated on Plan No. 6491-140 (See General Note), No. 6491-141, 6491-142, and 6491-143, where applicable to the above listed work will be completed by the Constructing Quartermaster, Fort Niagara, N. Y., insofar as called for on the plans as follows:

(a) The foundation of the North wing to "CJ" between footings, numbered 25 and 30 and 27 and 28, Foundation Plan and Detail (Plan No. 6491-140) of barracks for 250 men will be completed and site cleared so that the successful bidder can start work September 5, 1938, without interference.

(b) The foundation of the connecting bay (main building) from "CJ" between footings numbered 25 and 30 and 27 and 28 to "CJ" between footings numbered 49 and 54 and 51 and 52 will be completed and cleared on or before September 20, 1938.

(c) The foundation of the south wing will be completed and cleared on or before September 30, 1938."

(9304)

